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INTRODUCTION

The Comprehensive Everglades Restoration Plan (CERP) Annual Report (also known as the
CERP 470 Report) is required to provide oversight and accountability for financial commitments
under the Everglades restoration legislation, and to record progress of the CERP implementation,
in accordance with Section 373.470(7), Florida Statutes (F.S.). This report is prepared annually
by the South Florida Water Management District (SFWMD or District) in cooperation with the
Florida Department of Environmental Protection (FDEP), and is made available to the legislature
and public as part of the 2014 South Florida Environmental Report (SFER) — Volume I. The
CERP Annual Report fulfills statutory reporting requirements, providing CERP financial updates
for Fiscal Year 2013 (FY2013) (October 1, 2012—September 30, 2013) and the status on the
CERP implementation. The report is divided into three parts (A, B, and C), paralleling the content
requirement outlined in the statute.

Similar to previous SFERs, Parts (A) and (B) in this year’s report provide an update
on District and FDEP fund appropriations, revenues, and expenditures related to the CERP
Program. Information is provided on the Florida Forever Trust Fund, the Save Our Everglades
Trust Fund, and other funding sources used for CERP projects, components, features; or facilities
that benefit CERP. Additionally, itemized expenditures related to CERP implementation are
presented, along with the purpose for which the funds were expended, the unencumbered fund
balance remaining for CERP implementation, and the schedule of anticipated expenditures for the
next fiscal year (FY2014). As FDEP fund appropriations, revenues, and expenditures reflect the
Save Our Everglades Trust Fund in its entirety, funding used for implementation of the Northern
Everglades and Estuaries Protection Program (NEEPP) is also included. Reporting information
for NEEPP is presented in Appendix 8-1 of this volume.

Part (C) in this year’s report provides an overview of the CERP implementation by reviewing
the progression of each project or component through the CERP implementation process.
Additionally, highlights of key CERP activities occurring during the reporting cycle are provided.
To further streamline annual reporting, project specific details such as descriptions, project
schedules, fiscal year milestones, and accomplishments are available in the SFER Consolidated
Project Report Database at www.sfwmd.gov/sfer. Further reporting information on CERP is also
available at www.evergladesplan.org and www.sfrestore.org/documents/index.html.

! Florida Department of Environmental Protection, Division of State Lands, Tallahassee, FL
2 Florida Department of Environmental Protection, Bureau of Finance and Accounting, Tallahassee, FL
® Florida Department of Environmental Protection, Office of Ecosystem Projects, Tallahassee, FL
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PART (A) FUNDS - SFWMD AND FDEP

BACKGROUND

Pursuant to Section 373.470(7)(a), F.S., Part (A) of the CERP Annual Report contains
fiscal-year information on revenues, expenditures, fund balance, and anticipated expenditures
related to CERP implementation. This is summarized in Tables 1- 4 as follows:

e Table 1: FY2013 revenues

e Table 2: FY2013 expenditures

e Table 3: FY2013 unencumbered fund balance remaining in trust funds or other accounts
e Table 4: Anticipated expenditures for the next fiscal year, FY2014

The financial information contained in this annual report is taken from unaudited FY2013
records. Audited FY2013 information is scheduled to be available during the second quarter of
FY2014. Any changes to the financial information presented in this appendix will be reflected in
the District’s Comprehensive Annual Financial Report and in future CERP Annual Reports. No
federal revenues or expenditures are shown in these schedules.

The District is funding its share of CERP with revenues from several sources, the largest
portion of which is composed of ad valorem taxes. Other sources include, but are not limited to,
state appropriations, investment earnings on available cash balances, contributions from local
governments, mitigation revenues, long-term debt, and Florida Forever Program funds (for
additional information, see Volume I1, Chapter 6A).

BASIS OF PRESENTATION

Accounting principles, policies, and practices of both the District and the FDEP conform with
accounting principles generally accepted in the United States (GAAP) for state and local
governments, and are structured in accordance with the Governmental Accounting Standards
Board requirements. GAAP require the use of fund accounting. A fund is a separate fiscal and
accounting entity having a self-balancing set of accounts. Fund accounting is designed to
segregate transactions related to certain functions or activities to ensure resources are applied to
finance the activities and objectives for which the resources are received and to show compliance
with legal and contractual obligations.

App. 1-4-2



2014 South Florida Environmental Report Appendix 1-4
Table 1. Comprehensive Everglades Restoration Plan (CERP) revenues for
Fiscal Year 2013 (FY2013) (October 1, 2012-September 30, 2013)".
Other Local
Source SFWMD? FDEP® Sponsors Total

Save Our Everglades Trust Fund:

General Revenue $5,225,221 $5,225,221

Documentary Stamp Taxes (for Debt Service) $17,842,290 $17,842,290

Transfer - Water Management Lands Trust Fund $20,000,000 $20,000,000

Investment Earnings (net) $443,499 $443,499
Save Our Everglades Trust Fund - Total $43,511,010 $0 $43,511,010
Ad Valorem Resources $35,013,236 $35,013,236
Investment Earnings $353,525 $353,525
Florida Forever Trust Fund $267,414 $267,414
State Appropriations $41,941 $41,941
Alligator Alley Toll Revenues $521,039 $521,039
Lease Revenues $1,000 $1,000
Miscellaneous Revenues $202,063 $202,063
Total Revenues $36,132,804 $43,778,424 $0 $79,911,228

! Federal revenues are not listed in this table.

% This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments.
3This information for FDEP reflects the Save Our Everglades Trust Fund in its entirety, including funding to be used for implementation
of the Northern Everglades and Estuaries Protection Program (NEEPP).
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Table 2. CERP expenditures for FY2013%2,

Projects

Local Sponsor - SFWMD**

Pilot Projects

Lake Okeechobee ASR Pilot

Caloosahatchee River (C-43) ASR Pilot
Hillsboro ASR Pilot

ASR Regional Study

Lake Belt In-Ground Reservoir Technology Pilot
L-31N Seepage Management Pilot

Wastewater Reuse Technology Pilot

Lake Okeechobee Region

Lake Okeechobee Watershed

Lake Istokpoga Regulation Schedule

Lake Okeechobee Aquifer Storage and Recovery
Lower West Coast Region

C-43 Basin Storage Reservoir — Part 1

C-43 Basin Aquifer Storage and Recovery — Part 2
Caloosahatchee Backpumping with Stormwater Treatment
Picayune Strand (SGGE) Hydrologic Restoration

Big Cypress/L-28 Interceptor Modifications

Upper East Coast Region

Indian River Lagoon — South / C-44 Reservoir and STA
Indian River Lagoon — South

Everglades Agricultural Area

River of Grass

Everglades Agricultural Area Storage Reservoirs — Phase 1
EAA Bolles and Cross Canals

Everglades Agricultural Area Storage Reservoirs — Phase 2
Everglades, Florida Bay and Florida Keys Region
Central Everglades Planning Project

Flow to NW and Central WCA 3A

WCA-3 Decomp and Sheetflow Enhancement — Part 1
WCA-3 Decomp and Sheetflow Enhancement — Part 2
ENP Seepage Management

Bird Drive Recharge Area

Loxahatchee National Wildlife Refuge Internal Canal Structures

Modify Holey Land Wildlife Management Area Operation Plan

Modify Rotenberger Wildlife Management Area Operation Plan

Melaleuca Eradication and Other Exotic Plants
Florida Keys Tidal Restoration

Total
SFWMD FDEP Expenditures

$0
$0
$793 $793
$0
$0
$0
$0

$0
$0
$0

$31,251 $31,251
$0

$0

$1,139,163 $267,414 $1,406,577
$0

$5,620,943 $156,021 $5,776,964
$168,166 $168,166

$0
$0
$0
$0

$1,567,348 $1,567,348
$0

$458,864 $458,864
$0

$0

$0

$0

$0

$0

$1,242 $1,242
$0
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Table 2. Continued.
Projects Total
SFWMD FDEP Expenditures
Loxahatchee River Watershed Region
Loxahatchee River Watershed $2,470,626 $2,470,626
LRWRP Flow-way 2 Storage $2,620 $2,620
L-8 Reservoir (CERPL17C) $8,206,618 $8,206,618
Loxahatchee River Watershed — Part 2 $0
Water Preserve Areas Region
ACME Basin B Discharge $0
Strazzulla Wetlands $0
Site 1 Impoundment $20,527 $20,527
Broward County WPA $24,344 $24,344
C-11 Impoundment $0
C-9 Impoundment $0
WCA-3A/3B Seepage Management $0
C-4 Structure $0
PBC Agriculture Reserve Reservoir — Part 1 $0
PBC Agriculture Reserve Aquifer Storage & Recovery — Part 2 $0
Hillsboro Aquifer Storage & Recovery — Part 2 $0
Diverting WCA Flows to CLB to Downstream Natural Areas $0
Broward Co. Secondary Canal System $0
Miami-Dade Region
North Lake Belt Storage Area $0
Central Lake Belt Storage Area $0
Biscayne Bay Coastal Wetlands (CERPL28)° $458,485 ($598,308) ($139,823)
C-111 Spreader Canal $1,353,609 $919,283 $2,272,892
Critical Restoration Projects
Ten Mile Creek $3,010 $3,010
Western Tamiami Trail Culverts $0
Western C-4 Water Control Structures $0
Southern CREW $201,011 $384,728 $585,739
Lake Trafford Restoration $0
Lake Okeechobee Water Retention/Phosphorus Removal $72,126 $72,126
Western C-11 Water Quality Improvement $0
Critical Restoration Program Controls $0
Reconnaissance, Feasibility, and Planning Studies
Southwest Florida Feasibility Study $733 $733
Florida Bay and Florida Keys Feasibility Study $0
Indian River Lagoon Feasibility Study $0
Water Preserve Areas Feasibility Study $0
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Table 2. Continued.
Projects Total
SFWMD FDEP Expenditures
Monitoring and Evaluation
RECOVER $410,838 $410,838
Adaptive Assessment and Monitoring $1,015,987 $1,015,987
Program Management and Support
Program Management $796,699 $796,699
Debt Service® $15,749,510 $18,177,317 $33,926,827
Program Support® $3,347,657 $802,870 $4,150,527
Program Controls $0
Public Involvement and Outreach $0
Environmental and Economic Equity $0
Data Management $684,361 $684,361
Interagency Modeling Center $366,618 $366,618
Master Recreation Plan $0
Programmatic Regulations $0
CERP Pre-Cursors
C-111 /MWD/CSOP Project Implementation $260,891 $260,891
Other Local Sponsors’
Comprehensive Integrated Water Quality Feasibility Study
(FDEP) $336,441 $336,441
Biscayne Bay Feasibility Study (Miami-Dade DERM) N/A N/A
Seminole Tribe Big Cypress Reservation Water
Conservation Plan (Seminole Tribe) N/A N/A
Henderson Creek/Belle Meade Restoration (FDEP) N/A N/A
Lakes Park Restoration (Lee County) N/A N/A
Winsberg Farms Wetlands Restoration (Palm Beach
County) N/A N/A
Miccosukee Water Management Plan (Miccosukee Tribe) N/A N/A
Restoration of Pineland & Hardwood Hammocks in
C-111 Basin (Miami-Dade County) N/A N/A
West Miami-Dade Reuse (Miami-Dade County) N/A N/A
South Miami-Dade Reuse (Miami-Dade County) N/A N/A
Total $36,227,422 $28,652,384 $64,879,806

! Federal expenditures are not listed in table.

2SFWMD FY2013 expenditures exclude $15,005,063 of anticipated SOETF and other State funding for which the District will seek

reimbursement.

® Project expenditures include indirect costs that are charged to the program by applying a federally approved rate to direct

salaries.

“This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments.
®The negative expenditure amount in project CERPL28 is due to expenditures being recorded in the incorrect fund and project. These entries
have been backed out and recorded correctly. Other period adjustments made during this reporting period have been excluded from the

current period expenditure amounts.

®Debt Service for SFWMD on the 2006 series Certificates of Participation to fund project construction; and Debt Service for
existing bonds issued by FDEP for both CERP and NEEPP projects. Program Support for FDEP represents administrative

support for both CERP and NEEPP.

" For local sponsors other than the SFWMD, "N/A" indicates the information is not available.
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Table 3. CERP unencumbered fund balance for FY2013".

Other Local
SFWMD? FDEP® Sponsors Total
Fund Balance as of October 1, 2012° $50,247,179 $23,543,220 N/A $73,790,399
Add: Revenues $36,132,804 $43,778,424 N/A $79,911,228
Less: Expenditures ($36,227,422) ($34,260,969) N/A ($70,488,391)
Fund Balance as of September 30, 2013° $50,152,561 $33,060,675 N/A $83,213,236
Less: Encumbrances - as of September 30, 2013 ($6,222,237) ($12,000) N/A ($6,234,237)
Less: Designated Fund Balance * ($17,587,876) - N/A ($17,587,876)
Add: Fund Balance Reserved for Encumbrances - - N/A -
as of September 30, 2012
Unencumbered Balance as of September 30, 2013 $26,342,448 $33,048,675 N/A $59,391,123

! Federal revenues and expenditures are not included in this table.

% This information is being presented prior to the completion of the SFWMD annual audit and is subject to further adjustments.

% Fund balance figures for SFWMD include the CERP Ad Valorem Fund, Other Creditable CERP Fund and CERP Capital Construction Fund.
“This represents the CERP ad valorem portion of fund balance designated to fund the following year's budget.

®The information for FDEP reflects the Save Our Everglades Trust Fund in its entirety, including funding to be used for NEEPP implementation.
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Table 4. CERP anticipated expenditures for Fiscal Year 2014 (FY2014)

(October 1, 2013-September 30, 2014).%?

Projects

Local Sponsor - SFWMD

Pilot Projects

Lake Okeechobee ASR Pilot

Caloosahatchee River (C-43) ASR Pilot
Hillsboro ASR Pilot

ASR Regional Study

Lake Belt In-Ground Reservoir Technology Pilot
L-31N Seepage Management Pilot

Wastewater Reuse Technology Pilot

Lake Okeechobee Region

Lake Okeechobee Watershed

Lake Istokpoga Regulation Schedule

Lake Okeechobee Aquifer Storage and Recovery
Lower West Coast Region

C-43 Basin Storage Reservoir — Part 1

C-43 Basin Aquifer Storage and Recovery — Part 2
Caloosahatchee Backpumping with Stormwater Treatment
Picayune Strand (SGGE) Hydrologic Restoration

Big Cypress/L-28 Interceptor Modifications

Upper East Coast Region

Indian River Lagoon — South / C-44 Reservoir and STA
Indian River Lagoon — South

Everglades Agricultural Area

River of Grass

Everglades Agricultural Area Storage Reservoirs — Phase 1
EAA Bolles and Cross Canals

Everglades Agricultural Area Storage Reservoirs — Phase 2
Everglades, Florida Bay and Florida Keys Region
Central Everglades Planning Project

Flow to NW and Central WCA 3A

WCA-3 Decomp and Sheetflow Enhancement — Part 1
WCA-3 Decomp and Sheetflow Enhancement — Part 2
ENP Seepage Management

Bird Drive Recharge Area

Loxahatchee National Wildlife Refuge Internal Canal Structures

Modify Holey Land Wildlife Management Area Operation Plan

Modify Rotenberger Wildlife Management Area Operation Plan

Melaleuca Eradication and Other Exotic Plants
Florida Keys Tidal Restoration

Total Anticipated
Expenditures

$93,262

$50,558

$16,015,987

$30,346,433
$125,123

$550,000

$401,866

$582,258
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Table 4. Continued.

Projects

Loxahatchee River Watershed Region
Loxahatchee River Watershed

LRWRP Flow-way 2 Storage

L-8 Reservoir (CERPL17C)
Loxahatchee River Watershed — Part 2
Water Preserve Areas Region

ACME Basin B Discharge

Strazzulla Wetlands

Site 1 Impoundment

Broward County WPA

C-11 Impoundment

C-9 Impoundment

WCA-3A/3B Seepage Management

C-4 Structure

PBC Agriculture Reserve Reservoir — Part 1

PBC Agriculture Reserve Aquifer Storage & Recovery — Part 2

Hillsboro Aquifer Storage & Recovery — Part 2

Diverting WCA Flows to CLB to Downstream Natural Areas

Broward Co. Secondary Canal System

Miami-Dade Region

North Lake Belt Storage Area

Central Lake Belt Storage Area

Biscayne Bay Coastal Wetlands (CERPL28)

C-111 Spreader Canal (CERPL29)

Critical Restoration Projects

Ten Mile Creek

Western Tamiami Trail Culverts

Western C-4 Water Control Structures

Southern CREW

Lake Trafford Restoration

Lake Okeechobee Water Retention/Phosphorus Removal
Western C-11 Water Quality Improvement

Critical Restoration Program Controls
Reconnaissance, Feasibility, and Planning Studies
Southwest Florida Feasibility Study

Florida Bay and Florida Keys Feasibility Study

Indian River Lagoon Feasibility Study

Water Preserve Areas Feasibility Study

Total Anticipated
Expenditures

$81,546,617
$115,308

$19,417

$2,563,789
$1,439,391

$15,000

$2,296,005

$133,818

$2,000
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Table 4. Continued.

Projects Total Anticipated
Expenditures

Monitoring and Evaluation

RECOVER $800,910
Adaptive Assessment and Monitoring $1,367,469
Program Management and Support

Program Management and Support $950,319
Program Controls® $7,020,184
Debt Service* $37,995,633

Public Involvement and Outreach

Environmental and Economic Equity

Data Management $542,499
Interagency Modeling Center $422,188
Master Recreation Plan

Programmatic Regulations

CERP Pre-Cursors

C-111 /MWD/CSOP Project Implementation $9,174,499
Other Local Sponsors

Comprehensive Integrated Water Quality Feasibility Study (FDEP) $181,258
Biscayne Bay Feasibility Study (Miami-Dade DERM) N/A
Seminole Tribe Big Cypress Reservation Water Conservation Plan (Seminole Tribe) N/A
Henderson Creek/Belle Meade Restoration (FDEP) N/A
Lakes Park Restoration (Lee County) N/A
Winsberg Farms Wetlands Restoration (Palm Beach County) N/A
Miccosukee Water Management Plan (Miccosukee Tribe) N/A
Restoration of Pineland & Hardwood Hammocks in

C-111 Basin (Miami-Dade County) N/A
West Miami-Dade Reuse (Miami-Dade County) N/A
South Miami-Dade Reuse (Miami-Dade County) N/A
Total $194,751,791

! Federal expenditures are not listed on this table.

*Total anticipated expenditures include debt service and personnel services.

% Includes the cost of District central service departments (accounting, budget, procurement, etc.) charged to the program
by applying a federally approved indirect rate to direct salaries and FDEP administrative costs of the Bureau of Finance
and Accounting.

“ Represents budgeted debt service in FY2014 on Certificates of Participation issued in 2006 (FY2007) of $15,727,016 to
fund project construction; and debt service of $22,268,617 on existing bonds issued by FDEP to fund CERP and NEEPP.
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PART (B) FUNDS - FDEP

BACKGROUND

Pursuant to Section 373.470(7)(b), F.S., Part (B) of the CERP Annual Report provides a
detailed account of all funds expended by the state of Florida toward land acquisition, design and
construction for CERP in FY2013. Every CERP project component is or will be described in a
Project Implementation Report, and subsequently executed Project Partnership Agreement. The
amount of expenditures to be credited toward the state of Florida’s share of funding for
implementation of CERP will be developed during the detailed design phase and affirmed in the
respective Project Partnership Agreements.

Table 5 provides the FDEP Annual Report for CERP. As FDEP fund appropriations and
expenditures reflect the Save Our Everglades Trust Fund in its entirety, funding used for
implementation of the Northern Everglades and Estuaries Protection Program (NEEPP) is also
included (refer to Appendix 8-1 of this volume for reporting information on NEEPP).

BASIS OF PRESENTATION

The FDEP’s accounting policies conform to GAAP for state and local governmental units and
are structured in accordance with the Governmental Accounting Standards Board requirements.
The information in these special-purpose financial presentations relates to the general fund and to
special revenue funds classified as a governmental fund type. Special revenue funds are used to
account for specific revenue sources that are legally restricted to expenditure for specified
purposes (see Table 5).
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Table 5. Florida Department of Environmental Protection, CERP, and NEEPP! Annual Report for FY2013.

Save Our General Florida
Everglades Revenue Forever
Trust Fund Fund  Trust Fund Totals
Revenues By Fund Source
General Revenue $5,225,221 $5,225,221
Documentary Stamp Taxes for Debt Service $17,842,290 $17,842,290
$20,000,000 $20,000,000
Florida Forever Trust Fund $267,414 $267,414
Interest Earnings (Net) $443,499 $443,499
Total Revenues $38,285,789 $5,225,221 $267.414 $43,778,424
Expenditures By Project2
CERP Projects:
C-44 Basin Storage Reservoir St Lucie (CERPL7A) $44,102 $111,919 $156,021
L-8 Reservoir (CERPL17C) $3,892,351 $4,314,267 $8,206,618
Biscayne Bay Coastal Wetlands (CERPL28)* ($724,655) $126,347 ($598,308)
C-111 Spreader Canal (CERPL29) $303,445 $615,838 $919,283
Southern Corkscrew Regional Ecosystem Watershed (CERPL50) $355,618 $29,110 $384,728
Picayune Save Our Everglades $267,414 $267,414
Technical Guidance On Everglades Mercury & Sulfur Issues (WQFS3) $500 $500
CERP Water Quality Copper in Snails Study (WQFS4) $210,941 $210,941
CERP Water Quality Mercury Methylation Study (WQFS5) $125,000 $125,000
NEEPP Projects:
Northern Everglades Agricultural Nonpoint Source (NELOCASLDA1) $3,000,000 $3,000,000
Lake Okeechobee Protection Plan (LOP1) $1,651,701 $1,651,701
St. Lucie River Watershed Projects (SLRWP1) $839,310 $839,310
Nicodemus Slough (NEAWS1) $27,740 $27,740
C-43 Water Quality Treatment Project (NECALOO-1) $89,834 $89,834
CERP and NEEPP:
Debt Service on Bonds $18,177,317 $18,177,317
Transfer — Administrative Trust Fund $802,870 $802,870
Total Expenditures $28,768,334 $5,225,221 $267,414 $34,260,969
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Table 5. Continued.

Save Our General Florida

Everglades Revenue Forever
Trust Fund Fund Trust Fund Totals
Encumbrances $12,000 $12,000
Total Encumbrances $12,000 $0 $0 $12,000
Excess (Deficiency) of Revenues Over Expenditures and $9,505,455 $9,505,455
Unencumbered Balance as of September 30, 2012 $23,543,220 $23,543,220

Fund Balance Reserved for Encumbrances as of September 30, 2012

Unencumbered Balance as of September 30, 2013 $33,048,675 $0 $0 $33,048,675

! Refer to Appendix 8-1 of this volume for information on NEEPP.
% Expenditures by project reflect trust fund monies issued to SFWMD through the FDEP reimbursement process.

® The negative expenditure amount in project CERPL28 is due to expenditures being recorded in the incorrect fund and project. These entries have been backed out and recorded correctly.

Other period adjustments made during this reporting period have been excluded from the current period expenditure amounts.
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PART (C) - IMPLEMENTATION STATUS

BACKGROUND

The Comprehensive Everglades Restoration Plan (USACE and SFWMD, 1999) is a
conceptual plan that proposes major modifications to the Central and Southern Florida
Project in order to reverse decades of ecosystem decline. Specifically, the plan describes nearly
50 major projects and 68 project components to be constructed at an original cost estimate
of $10.9 billion, in 2004 dollars. Major components of CERP focus on restoring the quantity,
guality, timing, and distribution of water for the natural system, and include aquifer
storage and recovery, in-ground reservoirs, rainfall-driven operations, removing barriers
to sheetflow, seepage management, stormwater treatment areas, surface water storage
reservoirs, and water reuse and conservation. The estimated costs for CERP have increased to
$13.5 billion, based on price level (inflation) adjustments to 2009 dollars; and revisions made to
scope based on finalized designs for projects such as the Indian River Lagoon — South,
Picayune Strand Restoration, Site 1 Impoundment, and C-111 Spreader Canal Western projects
(www.evergladesplan.org/pm/program_docs/cerp_reports_congress.aspx; USACE, 2010). Maps
of the CERP projects and components, including pilot projects, are provided in Figures la-1h.

The timeframe of the Central and Southern Florida Project Comprehensive Review Study
(Restudy) did not permit a thorough investigation of all the regional water resource challenges
in South Florida; therefore, several new feasibility studies were proposed. These studies will
be conducted under the authority of the Water Resources Development Act of 1996, which
allows for the continuation of studies and analyses that are necessary to further
the Comprehensive Plan. These studies will investigate conceptual designs developed under the
Comprehensive Plan and make regional recommendations for meeting the future needs
of agricultural, urban, and environmental users. Additional information is available at
http://www.evergladesplan.org/pm/studies/studies.aspx.

In addition to activities outlined in the plan, several non-CERP projects were under way when
the plan was written and are necessary precursors for many CERP projects. This precedence
relationship was acknowledged when WRDA 2000 required the completion of certain of these
projects before appropriations are made for related CERP restoration projects. More information
is available at http://www.evergladesplan.org/pm/projects/non_cerp_sf_projects.aspx.
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Figure 1b. General location of CERP projects and components,
Everglades, Florida Bay, and Florida Keys region.
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Figure 1c. General location of CERP projects and components,
Lower West Coast region.
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PROJECTS STATUS OVERVIEW

CERP projects or components of projects progress through a standard implementation
process that starts with completion of the project identification phase, formalized in the
Comprehensive Everglades Restoration Plan. The process moves the project from the
conceptually described projects and components contained in the Comprehensive Everglades
Restoration Plan to more specifically defined features contained in Project Implementation
Reports. These features are then designed, constructed, and operated to achieve project goals. In
order to complete CERP implementation, projects and components must advance through the
remaining phases of project planning, project design, and project construction; supported by
modeling, land acquisition, and project controls and technical services performed throughout the
process. Figure 2 depicts an overview of the CERP implementation process.

Table 6 presents the progression of each CERP project and component through the CERP
implementation process. It should be noted that the land acquisition support function is reflected
as an implementation phase in the table, as Section 373.470(7), F.S., considers this activity
alongside design and construction for financial reporting purposes. The post-implementation,
operations phase is included in the table only for informational purposes.

There are 83 projects and components listed in the CERP implementation status table. During
the reporting period, 28 CERP projects and components were actively worked. An additional 20
projects and components were inactive during the reporting period; however, one or more phases
of the CERP implementation process had commenced. There are 20 pending projects that are
planned to start in future years. Four projects are on-hold pending resolution of issues that may
lead to project plan modifications. Other local sponsors have been assigned to oversee the
remaining 11 projects.

The current listing of 83 projects and components can be linked to the CERP original suite of
50 major projects and 68 project components using the Restudy component identifier found in the
first column of Table 6 as a cross-reference. Project specific details such as descriptions, project
schedules, fiscal year milestones and accomplishments, and project cost estimates are available in
the SFER Consolidated Project Report Database at www.sfwmd.govi/sfer.

Project identification Project Planning
+ Federal reconnaissance + Conceptualization
+ State legislature + Alternatives evaluation Wﬂ Pro'lect
- SFWMD . Feasibility o Basis oribesign Construction
R REOrEOn S Petfomance « Env. Perrr'mtingICoord. M
 Water Supply GOt . Constru?tlon documents « Inspections
+ Flood control + Implementation strategy + Cost estimates
+O &M (50 yr capital) + Operational plans
Hydrologic Modeling Land Acquisition Proj. Controls &
+ Conceptualization Planning Tech. Services
+ Planning « Design +QA/QC
+ Design « Construction + Budget (PS)

« Schedule (PS)

Figure 2. CERP implementation process.
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Table 6. CERP project implementation status.

Implementation Process
Region/ Restudy Land
Component Comp ID |[Component Name General Status Planning Acquisition Design Construction Qperations
Everglades Agricultural Area Region
GP1,GP2 08 CEPP, EAA Reservoir - Phase 1 & 2 {A-2 Compar’cment)1 Active X X
GP1,G P2 08A Everglades Agricultural Area Storage Reservoirs - Phase 1 {A-1 Compartment)Z On-hold X X
DD 15 Modify Holey Land Wildlife Management Area Operation Plan Pending
EE 16 Modify Rotenberger Wildlife Management Area Operation Plan Pending
Everglades, Florida Bay and the Keys Region
1l 11A CEPP, G-404 Pump Station Modifications” Active X
RR 11B CEPP, Flows to NW & Central WCA 3At Active X
AA, QQ P1, QQ
P2,SS,ZZ 12A-C CEPP, WCA 3 Decompartmentalization and Sheetflow Enhancement® Active X
KK 14 Loxahatchee NWR Internal Canal Structures Pending
EEE 23 Flows to Eastern Water Conservation Area Pending
\4 27A CEPP, L-31N {L-30)Seepage Management1 Active X X
FF 27B CEPP, S-356 Structure® Active X X
U 43A-C Bird Drive Recharge Area® On-hold X X
WW 29A C-111 Spreader Canal Western Project Active X X X X X
WW 29 C-111 Spreader Canal Eastern Project Inactive X
OPE, FK 31 Florida Keys Tidal Restoration Pending
PILOT 36 L-31N {L-30) Seepage Management Pilot On-hold X X X X
QOPE 90 Miccosukee Water Management Plan N/A
Lake Okeechobee Watershed Region
A 01A North of Lake Okeechobee Storage Reservoir Inactive X X
W 01B Taylor Creek/Nubbin Slough STA Active X X X X X
LOWQTF 01C Lake Okeechobee Watershed Water Quality Treatment Facilities On-Hold X X
OPE{LOTSD) 01D Lake Okeechobee Tributary Sediment Dredging Pending
GG-P1, GG-P2,
GG-P3 03A-C Lake Okeechobee ASR - Phases 1-3 Pending
PILOT 32 Lake Okeechobee ASR Pilot’ Active X X X X X
Lower West Coast Region
DP1 04 C-43 Basin Storage Reservoir - Part 1 Inactive X
DP1 04A Caloosahatchee River {C-43) West Basin Storage Reservoir Active X X X
D P2 05 C-43 Basin Storage Reservoir - Part 2 Inactive X
DDD 06 Caloosahatchee Back-pumping with Stormwater Treatment Pending
CcCC 10 Big Cypress - L-28 Interceptor Medifications Pending
OPE, SEGGHR 30 Picayune Strand Restoration Active X X X X
PILOT 33 Caloosahatchee River {C-43) ASR Pilot Inactive X X X X X
OPE 93 Henderson Creek/Belle Meade Restoration N/A
OPE 94 Lakes Park Restoration N/A X X X
OPE 96 Seminole Tribe Big Cypress Reservation Water Conservation Plan N/A X X X
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Table 6. Continued.

Implementation Process

Region/ Restudy General Land
Component Comp ID |Component Name Status Planning Acquisition Design Construction | Operations
Loxahatchee River Watershed
LRWRP Flowway 3 & Natural Storage (Pal Mar and JW Corbett WMA Hydropattern
OPE{PALMAR]) 17A Restoration) Active X X X X
KP1 17B01 LRWRP Flowway 1 Storage Active X
K P1 17B02 L-8 Basin, LRWRP Flowway 2 Storage Active X
GGG 17C C-51 Reservoir & L-8 Flow Equalization Basin, L-8 Reservoir® Active
OPE{LWL) 17D Lake Worth Lagoon Restoration Active X X X X
X 17E C-17 Backpumping & Treatment” Inactive X
Y 17F C-51 Backpumping and Treatment® Inactive X
LL 18A C-51 Basin Aquifer Storage & Recovery Pending
K P2 138 L-8 Loxahatchee River Watershed Restoration Aquifer Storage and Recovery Pending
OPE 91 Winsberg Farms Wetlands Restoration N/A X X X X X
Miami-Dade County Region
XX P2 25A North Lake Belt Storage Area - Phase 2 Pending
S P1 26 Central Lake Belt Storage - Phase 1 Pending
S P2 26A Central Lake Belt Storage - Phase 2 Pending
FFF/OPE 28A Biscayne Bay Coastal Wetlands - Phase 1 Active X X X X
FFF/OPE 28 Biscayne Bay Coastal Wetlands - Phase 2 Inactive X
PILOT 35 Lake Belt In-Ground Reservoir Technology Pilot Inactive X
PILOT 37A South Miami-Dade WW Reuse Pilot N/A
PILOT 37B West Miami-Dade WW Reuse Pilot N/A
NONE 92 Restoration of Pineland & Hardwood Hammaocks in C-111 Basin N/A
HHH 97 West Miami-Dade Reuse N/A X
BBB 98 South Miami-Dade Reuse N/A X
Upper East Coast Region {IRL-South)
uu 07A01 C-44 Reservoir Active X X X X
B 07A02 C-44 West STA Active X X X
B 07A03 C-44 East STA Active X X X
uu 07A04 Pal Mar Complex Active X X
uu 07B05 C-23/C-24 North Reservoir Inactive X X
uu 07B06 C-23/C-24 South Reservoir Inactive X X
uu 07B07 C-23/C-24 STA Inactive X X
B 07B0S Allapattah Complex Active X X X X i3
uu 07B10 Cypress Creek Complex Inactive X X
B 07B13 Southfork Storage & Water Quality Inactive X X
uu 07C12 C-25 Reservoir & STA Inactive X
uu 07C14 North Fork Floodplain Restoration Active X X X X X
uu 07C15 Muck Remediation & Artificial Habitat Inactive X

App. 1-4-25




Appendix 1-4 Volume I: The South Florida Environment

Table 6. Continued.

Implementation Process
Region/ Restudy General Land
Component Comp ID |Component Name Status Planning Acquisition Design Construction | Operations
Water Preserve Area Region
VV P1 20 PBC Agricultural Reserve Reservoir - Part 1 Inactive X X
VV P2 21 PBC Agricultural Reserve Reservoir - Part 2 Pending
M P2 22 Hillsboro Aquifer Storage and Recovery Pending
CCP1 24 Broward County Secondary Canal System Pending
PILOT 34 Hillsboro ASR Pilot® Active X X X X X
OPE 38 Acme Basin B Discharge N/A X X X X X
OPE 39 Strazzulla Wetlands Inactive X X X
M P1 40 Fran Reich Preserve - Site 1 Impoundment Active X X X X
(0] 45A Broward County Water Preserve Area, WCA 3A & 3B Levee Seepage Mgmt Active X X X
Q 45B Broward County Water Preserve Area, C-11 Impoundment Active X X X
R 45C Broward County Water Preserve Area, C-9 Impoundment Active X X
T 46 C-4 Control Structures Pending
YY, SP1 48A L-30 Canal Upgrade Pending
YY, S P1 438 WCA - 2B Flows to CLBSA Pending
BB 49B Dade-Broward Levee & Canal Inactive X X
XX P1 25B WPA Conveyance Inactive X X

Note: The current listing of projects and components can be linked to the CERP original suite of 50 major projects and 68 project components using the Restudy component
identifier found in the first column of Table 6 as a cross-reference. Other Program Element (OPE) projects (Component ID: 90-98) have a local sponsor other than the SFWMD.
YComponents under consideration as part of the Central Everglades Planning Project (CEPP).

The lands associated with Compartment A-1 are primarily designated for use as part of the Restoration Strategies central flow path. The Central Everglades Planning Project
proposes to integrate the use of Compartment A-1 and Compartment A-2 as a combined flow equalization basin (FEB) storage feature in the Everglades Agricultural Area.

®Included in the ASR Regional Study.

“Components have been screened out during the planning process and are no longer under consideration.

*The L-8 Reservoir is being considered as part of Restoration Strategies. Although undefined at this time, there may be opportunity for the L-8 Reservoir to provide some storage
capacity for the LRWRP without compromising water quality requirements associated with Restoration Strategies.

General Status

Active — Project implementation activities occurred in the fiscal year (FY2013).

Inactive — One or more phases of the CERP implementation process have commenced; however, no additional work was performed during the reporting period, pending resolution
of some external driver (priorities, funding constraint, scheduling, etc.).

N/A — Information not available (only applies to OPE projects where SFWMD is not the local sponsor).

On-Hold — Work on project has been suspended due to potential project plan modifications.

Pending — Project scheduled to start in a future year.
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CERP IMPLEMENTATION HIGHLIGHTS
Key activities and milestones completed during the reporting period are highlighted below.

Land Acquisition

o Approximately 235,695 acres or nearly 60 percent, of estimated lands needed for CERP
have been acquired as of September 30, 2013.

Loxahatchee River Watershed Restoration

e The SFWMD has negotiated the acquisition of the Mecca property, which will
be incorporated into the Loxahatchee River Watershed Restoration Project to provide
water storage and deliveries to the Loxahatchee River.

Planning

Central Everglades Planning Project

e The SFWMD, as local sponsor, is assisting the U.S. Army Corps of Engineers (USACE)
in its effort to speed up the planning for key restoration projects in the heart of
the Everglades.

e The Central Everglades Planning Project Draft Integrated Project Implementation Report
was published in the Federal Register in August of 2013 for public and agency review.

Broward County Water Preserve Area Project

e The Planning Phase concluded with update of the Project Implementation Report and
Final Environmental Impact Statement in May 2012 and execution of the Record of
Decision in October 2012. The next phase will begin when the U.S. Congress has
authorized and funded project design and construction.

Construction

Biscayne Bay Coastal Wetlands Project

e The Draft Construction Phasing, Transfer and Warranty Plan was completed by the
SFWMD and submitted to the USACE.

e The SFWMD initiated operations of the Deering Estate component including start-up
operational testing and monitoring.

e The SFWMD began diversion of fresh water from the Deering Estate Pump Station to
wetlands within vicinity of Deering Estate Flow-way, with approximately 15,512 acre-
feet of fresh water being diverted to historical, remnant wetlands.

e The SFWMD provided regional deliveries through two experimental operational pilot
projects during the dry season to test the effectiveness of passing supplemental water
flows into central Biscayne Bay.

e The SFWMD diverted 5,333 acre-feet of fresh water through the L-31E culverts to
wetlands east of the L-31E levee.

C-111 Spreader Canal Western Project

e The Draft Construction Phasing, Transfer and Warranty Plan was completed by the
SFWMD and submitted to the USACE.
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Picayune Strand Restoration Project

e At the end of FY2013, the Merritt Pump Station was 94 percent (Phase Il road removal
100 percent) complete and the Faka Union Pump Station was 75 percent (Phase 1l road
removal nearing 100 percent) complete.

e In September 2013, the USACE issued the Miller Pump Station contract to construct the
pump station, tie-back levee, spreader berm and spreader basin, and the drainage features.

e The construction plans and specifications for a third contract for Miller pump stations and
road removal were completed.

Indian River Lagoon - South, C-44 Reservoir and Stormwater Treatment
Areas Project

e The USACE continued construction under Contract 1, which includes the Intake Canal
and Access Road, the C-133 Canal and Access Road, and the Citrus Boulevard Bridge.

e The USACE continued development of plans and specifications for Contract 2 (reservoir
and pump station), with a planned construction start date of August 2015.

e The SFWMD initiated the design effort to construct the Stormwater Treatment Area
component of the project, with construction of the system discharge canal and spillway to
begin in June 2014 and construction of STA cell 2 to begin in September 2014.

Melaleuca Eradication and Other Exotic Plants

e The USACE completed construction on a 2,700 square foot annex to be used to mass rear
approved biological control agents to help control the spread of invasive exotic plants
such as melaleuca (Melaleuca quinquenervia), Old World climbing fern (Lygodium
microphyllum), and Brazilian pepper (Schinus terebinthifolius).
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